
School Building Committee
April 11, 2012

PRESENT NAME AFFILIATION E- MAIL 

DISTRIBUTION
        No Bob Gerardi Superintendent Maynard 

X Pete DiCicco Business Advisor Maynard 

No Mike Sullivan Town Administrator 

x Laura Chesson Principal, MHS 

X Jerry Culbert Committee 

no Matt Briggs Committee 

X Philip Berry School Committee 

X Anthony Midey Committee 

x Ken Neuhauser Committee 

X Chris Johnson Committee (FinCom) 

X Bonnie Winokar Committee 

          X Ed Mullin Committee 

X Bob Nadeau Committee (Selectman) 

X Marie Morando Secretary 

X Gregg Lefter Facilities Manager 

Additional attendees: Pat Saitta Building Consultants and Jose Silva, Tappe’ Associates
Minutes: April 11, 2012

Meeting opened at 6:30 p.m. 
JP presiding

PD – no safety issues

AM – motion to approve minutes of March 14, 2012 – 2nd BW – motion passed 5-0

EM – motion to approve the following invoices for the month of March



 Tappe’ Associates   $30,072.00

 Municipal Building Consultants $35,420.00

 CTA     $1,064,282

 Arrow Fence    $3,425.00

2nd AM –  Any discussion – yes – what is this invoice for Arrow Fence – it is for the fence at 
Crowe Park – we brought the fence closer trying to stop the balls from hitting the houses. Motion 
passed – 5-0

There are no change orders month – we thought there was going to be one.  It is for credits.

Discussion: Crowe Park and the fields at the high school – Suggestion to maybe move Crowe 
Park to the new practice field at the high school.  Since that new field was going too used for 
practice fields.  Since the field in the back of the high school is not useable for baseball it might 
be a good thing to think about and explore. Would this be covered under MSBA – no they would 
not reimburse because we are already at 8% for site work.   Maybe we should think about doing 
the existing Crowe Park over and reversing the home plate to the way it was before.   We cannot 
do anything in the back of the high school because of the wetlands.

EM – still wants the committee to consider turf field at Alumni Field.  

Discussion: Could we put that into the project – yes out of contingency but it would not be 
reimbursable from MSBA.  Please get some numbers on the fields and the turn at Alumni.

PS – mock up is complete at the high school, the building is moving right along.  Activity is 
picking up at the school.  More trades are coming in.  We might see roofers.

LC – smart boards are not going to be installed at the high school we are going to smart board 
projector component – the smart boards are going to another school.   Do we have to budget in 
the operating budget for the move – no that is included in the school project budget.  PS and 
Tappe will look at the contract to see how much time we will have to remove the materials and 
equipment in June 2013.  PS – will also look at the procurement schedule.  Next meeting they 
will have numbers and timelines for the committee.

AM – motion to adjourn – 2nd CJ – next meeting – May 9th at 6:30 p.m. motion passed 5-0 


